SUB Title: Student Housing and Dining:
Site Preparation Work – Construction Activities W/C June 10

Location: Site Preparation Construction Zone

Description: In the week commencing Monday June 10, Facilities Management and the Construction Managers, EDK, will be undertaking the work below.

Deconstruction
Mon – Wed: shoring for Commons north bridge deconstruction.
Thur – Fri: Commons north bridge deconstruction commences.

SUB / GSS Service Road
Concrete bases for lights and bollards commence.
Topsoil will be stripped north of the service road.

New SUB Masonry Wall
Commence excavations for footings. A temporary waste area will be created.

Hydro Duct bank
Trenching continues south to the rear of the SUB for the duct bank.

Site Boundary
Fencing will be placed between Craigdarroch and Cadboro Commons, and wayfinding signage placed to direct pedestrians to alternate routes. (See plan attached.)

Time frame: June 10 – June 14, 2019 – 7:30am to 4:00pm

FMGT contact: David Hill, Senior Project Manager
Secondary contact: Scott Kingham, Project Manager

Email address: david.hill@colliersprojectleaders.com
               skingham@uvic.ca

Phone: David Hill: 250-721-7169 / 250-580-4939
       Scott Kingham: 250-472-5646 / 250-507-3146