



Facilities Notice

Title:	25-06847 - Biosafety Cabinet Seismic Bracing – deficiency correction
Locations:	Various Lab rooms in Cunningham and Petch , and Cornett B218
Description:	<p>Aral Construction and their subcontractor will be completing deficient work on the seismically restrained cabinets.</p> <p>Cabinets will not be moved and will not require recertification.</p> <p>Please review the table below for a list of impacted rooms.</p> <p>Please contact your Administrative Officer and the Project Manager for any scheduling concerns around timing of these activities.</p>
Time frame:	Various: November 9 through November 12, 2026
FMGT contact:	Harman Brar, Project Manager
Email address:	harmanbrar@uvic.ca
Phone:	250-880-0215





Facilities Notice

Task Name	Duration/Date	Notes for Staff/Researchers
CUN Rm 136 Cabinet 42	Mon, Nov 9 7:30-11:59am	Please ensure there are no ongoing experiments sensitive to vibrations at this time
CUN Rm 268C Cabinet 27	Mon, Nov 9 1:00-5:30pm	Please ensure there are no ongoing experiments sensitive to vibrations at this time
PCH Rm 230 Cabinet 20	Tues, Nov 10 7:30-11:59am	Please ensure there are no ongoing experiments sensitive to vibrations at this time
PCH Rm 230 Cabinet 21	Tues, Nov 10 12:00-3:00pm	Please ensure there are no ongoing experiments sensitive to vibrations at this time
PCH Rm 255 Cabinet 29	TUES Nov 10 2:00 – 3:00pm.	
CUN Rm 160C Cabinet 75	Tues, Nov 10 3:00-6:00pm	Please ensure there are no ongoing experiments sensitive to vibrations at this time
PCH Rm 254A Cabinet 56	Thu, Nov 12 7:30-9:30 am	Please ensure there are no ongoing experiments sensitive to vibrations at this time
MINOR DISRUPTIONS		
CUN Rm 040 – ceiling	Nov 9, morning	Minor disruption while contractor works off a ladder
CUN Rm 162 – ceiling	Nov 9, afternoon	Minor disruption while contractor works off a ladder
PCH Rm 053/053B Cabinet 60	Under 1 hour	Contractor will complete when they see room is not in use.
PCH Rm 248A Cabinet 61	Under 1 hour	Contractor will complete when they see room is not in use.
PCH Rm 251A Cabinet 50	Under 1 hour	Contractor will complete when they see room is not in use.
PCH Rm 252 Cabinet 82 (middle cabinet)	Under 1 hour	Contractor will complete when they see room is not in use
PCH Rm 252 Cabinet 86	Under 1 hour	Contractor will complete when they see room is not in use.
PCH RM 252 far left cabinet	Under 1 hour	Contractor will complete when they see room is not in use.
PCH Rm 270A Cabinet 57	Under 1 hour	Contractor will complete when they see room is not in use.
COR Rm B218 Cabinet 16	Under 1 hour	Contractor will complete when they see room is not in use.