

FACILITIES MANAGEMENT

Saunders Building

PO Box 1700 STN CSC Victoria BC V8W 2Y2 Canada

Title: Student Housing and Dining:
Site Preparation Work – Construction Activities W/C July 22

Location: Site Preparation Construction Zone

Description: In the week commencing Monday July 22, Facilities Management and the Construction Managers, EDK, will be undertaking the work below.

General Access, Stairs and Landing Installations

Monday: Commons North second floor access to grade reinstated.

Monday: At grade access at North end of Commons reinstated.

Monday: Access at West side of Commons closed for two weeks.

Thursday – Friday: Temporary access stairs to West side Craigdarroch.

Friday: Temporary landing at ramp to Emily Carr and Margaret Newton.

Demolition of Commons West Bridge

Wednesday – Friday: Demolition of the West bridge from Commons.

New SUB Back of House area

Monday – Wednesday: Generator pad preparation/pour.

Service Road Improvements

*Tuesday – Wednesday: Curb prep and partial installation - **NOTE: Access Road may be blocked periodically.***

Tuesday – Friday: Stump grinding south of Joseph Cunliffe.

Sidewalks

All week: Preparation for concrete walkways.

Time frame: July 22 – July 26, 2019 – 7:30am to 4:00pm

FMGT contact: David Hill, Senior Project Manager

Secondary contact: Scott Kingham, Project Manager

Email address: david.hill@colliersprojectleaders.com
skingham@uvic.ca

Phone: David Hill: 250-721-7169 / 250-580-4939
Scott Kingham: 250-472-5646 / 250-507-3146