

FACILITIES MANAGEMENT

Saunders Building

PO Box 1700 STN CSC Victoria BC V8W 2Y2 Canada

SUB Title:	Student Housing and Dining: Site Preparation Work – Construction Activities W/C September 9
Location:	Site Preparation Construction Zone
Description:	<p>For the week commencing Monday September 9, Facilities Management and the Construction Managers, EDK, will be undertaking the work noted below.</p> <p><u>Civil Work</u> Civil work will concentrate on the junction between Sinclair Road and the Service Road. One lane will remain open, however there may be short periods of 5 – 10 minutes where access is restricted due to site traffic movements. A flagger will be on hand.</p> <p><u>Landscaping</u> Loam and tree and shrub planting to completion. Activity will move to adjacent Joseph Cunliffe Hall.</p> <p><u>Concrete Work</u> A concrete pour will take place in the hoarding west of Commons between 10am and 11am on Tuesday.</p> <p><u>Masonry</u> Installation of brickwork continues at Joseph Cunliffe.</p> <p><u>Building Envelope Repairs</u> Repairs continue at both Craigdarroch and Lansdowne, with flashing and deck work prioritised.</p>
Time frame:	September 9 – September 13; 7:30am to 4:00pm
FMGT contact:	David Hill, Senior Project Manager
Secondary contact:	Scott Kingham, Project Manager
Email address:	david.hill@colliersprojectleaders.com skingham@uvic.ca
Phone:	David Hill: 250-721-7169 / 250-580-4939 Scott Kingham: 250-472-5646 / 250-507-3146