








## MacLaurin Building D-Wing Seismic Upgrade

Construction Activity Notification  
February 18 - 28, 2020

		Task		Area	Day/Night	
February	17	Monday	1	Family Day - Stat Holiday		
			2			
			3			
			4			
			5			
February	18	Tuesday	1	Demo	D017	D
			2	SW3 / SW1 Forming / Prep	SW3 /SW1	D
			3			
			4			
			5			
February	19	Wednesday	1	SW3 / SW1 Forming / Prep	SW3 /SW1	D
			2	Pour SW3 Level 1	SW1	N
			3			
			4			
			5			
February	20	Thursday	1	Demo / Abatement	D017/ 283	D
			2	Rebar SW1	D017	D
			3	SW1 Stripping Form Work	SW3	D
			4			
			5			
February	21	Friday	1	SW3 / SW1 Forming / Prep	SW3 /SW1	D
			2	Steel Install SW3 Level 2	D283/287	D
			3	Demo Exterior Wall	D283/287	D
			4			
			5			
February	24	Monday	1	SW3 / SW1 Forming / Prep	SW3 /SW1	D
			2	Pour SW1 Level 1 Wall	D015	D
			3			
			4			
			5			
February	25	Tuesday	1	SW3 / SW1 Forming / Prep	SW3 /SW1	D
			2	Rebar SW3 LV2	SW3	D
			3	Strip SW1	D015	D
			4			
			5			
February	26	Wednesday	1	SW3 / SW1 Forming / Prep	SW3 /SW1	D
			2	Steel Stud Framing	D015	D
			3			
			4			
			5			

February	27	Thursday	1	SW3 / SW1 Forming / Prep	SW3 /SW1	D
			2	Pour SW3 Level 2 Wall	SW3	D
			3	Steel Stud Framing	D015	D
			4	Rebar SW1 Level 1	D117	D
			5			
February	28	Friday	1	Strip SW3	SW3 LV3	D
			2	Mechanical / Electrical Rough-in	D015	D
			3	Forming SW1 Level 1	D117	D
			4			
			5			





**Notes:**

-  New Shear Wall with Number
-  New Shear Wall Below
-  Phase 3 Contractor Fenced Exterior Work Yard Jan 2020
-  Current Phase 3 Interior Construction Work Zone Jan 2020
-  Temporary Ramp with Handrail
-  Classes Scheduled Jan 2020
-  Science Venture Program

This drawing is for reference only. All site dimensions and conditions must be field-verified and reflected in all drawings submitted to UVic. The UVic title block is for FMGT use only. Modifications made to this document must be represented by the modifiers own title block. Any discrepancies found in UVic drawings must be communicated to UVic FMGT Project Manager assigned to the Project.

Title:  
**MacLaurin Building**  
**D-Wing Seismic Upgrades**  
**Current Phase**  
**Construction Zones**

Date: **6 January 2020**  
 Scale: **1:500**  
 Drawn By: **JW**  
 Project Number: **18-03399**  
 Drawing No. **SK1**


**Level 1**

**Level 0**

**Level 2**

**Level 3**