Facilities Notice

Title: PETCH Building – Phase II Power Shutdown - Advance Notification

Location: Petch Building

Description: Following the successful completion of the first phase of the building wide power shutdowns, Phase II will commence shortly. Below you will find the high level target dates to assist in your advance planning.

**Thursday, February 8:** One of the two Main High Voltage feeds is isolated. No impact to building users is anticipated.

**Monday, February 12:** Facilities Management and Kinetic will use the Stat Holiday to undertake an 8 hour shutdown to normal power. Emergency power will be energised at this time.

**February 13 – February 18:** For Reading Week, normal and emergency power to PCH will be provided via a 600kW temporary generator, during the HV switchgear replacement.

**Thursday, February 15:** Main High Voltage feeds are isolated and swapped. No impact to building users is anticipated.

**Sunday, February 18:** This is the target date to return PCH to utility power. An 8 hour shutdown to normal power will be required. Emergency power will be energised at this time.

Further information will follow the coordination meeting taking place on February 2.

**Time frame:** Thursday, February 8 to Monday, February 19, 2018

**FMGT contact:** David Hill, Senior Project Manager
**Secondary contact:** Scott Kingham, Project Manager

**Email address:** david.hill@colliersprojectleaders.com
**Phone:** David Hill: 250-721-7169 / 250-580-4939
**Email address:** skingham@uvic.ca
**Phone:** Scott Kingham: 250-472-5646 / 250-507-3146