FACILITIES MANAGEMENT
Saunders Building
PO Box 1700 STN CSC Victoria BC V8W 2Y2 Canada

SUB Title: Student Housing and Dining: Site Preparation Work – Construction Activities W/C July 2

Location: Site Preparation Construction Zone

Description: In the week commencing Tuesday July 2, Facilities Management and the Construction Managers, EDK, will be undertaking the work below.

Deconstruction
Deconstruction of Craigdarroch south walkway bridge will be completed.

New SUB Masonry Wall
Backfill of wall footings commences, excavations continue to be protected with fencing.

Hydro & Generator Duct bank
Trenching for the new generator location across the SUB loading dock, and preparation for the generator base pour continues.

Site Boundary
Pedestrian access directly from Commons to the SUB will be reopened. Pedestrian access from Parking Lot 5 to campus is targeted to be reinstated by July 5.

Time frame: July 2 – July 4, 2019 – 7:30am to 4:00pm

FMGT contact: David Hill, Senior Project Manager
Secondary contact: Scott Kingham, Project Manager

Email address: david.hill@colliersprojectleaders.com
               skingham@uvic.ca

Phone: David Hill: 250-721-7169 / 250-580-4939
       Scott Kingham: 250-472-5646 / 250-507-3146