Title: Student Housing and Dining: Fencing Installation & Civil Work Excavations

Description: Commencing Thursday, April 23, 2020 Facilities Management and EDK will be installing additional fencing and excavating in the following areas. Please refer to the attached map.

Orange zone (West side of CRA):
- Start late April 23 and/or Apr 24 – additional construction fencing/screening installation adjacent to CRA lower floor windows.

Orange zone (West side of CRA):
- Start morning of April 24 – resumption of excavation work for sewer pipes and manholes, piping installation, backfill. Expect noise.

Grey Pink zone:
- Start April 27 and to be Completed by Apr 30 work at south end of CRA extending west to Lot 5, for excavation of east/west portion of underground services to David Thompson.

Green square zone:
- Start April 29 and to be Completed May 02 – Parking Lot 5 fire hydrant area – excavation at existing underground water line and fire hydrant.

Pink zone:
- Start May 3 – Parking Lot 5 fire hydrant area and South to North section to David Thompson – work involving excavation, piping installation, and backfill for underground services to David Thompson.

All construction work zones will be fully fenced. Access and exiting to all buildings will be maintained (except wheelchairs). Flag persons will be present at all times.

Time frame: April 23 through May 2020

FMGT contact: David Hill, Senior Project Manager, tel. 250-580-4939
Secondary contact: Gerry Underhill, Project Manager, tel. 250-507-7359
Email address: david.hill@colliersprojectleaders.com
gunderhill@uvic.ca